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Attachment F

Denali CommissionQuarterly
Project Narrative and Funds Disbursement Request

Project Name: Nome Eskimo Community Assisted LivinQStudy & Elder Service
Plan for the BerinQStrait Reoion

Agency: Deoartment of Health & Human Services ReportingPeriod:Ocotober.
2005 to January 15. 2006

Grant #: 06-4-C-5026 AmountofFundsReque~ed$Q

1.What is the status ofthe project; include portions completed?

Mr. McConnell assisted Norton Sound Health Corporation in completing the Title
VI elder medical survey in Unalakleet on October 5, 2005 and meet with their
tribal council. He also conducted interviews with elders and healthcare providers
during that time. An elder medical survey was completed by village clinic
providers and Norton Sound staff on December 5, 2005. The contractor is still
waiting on the results to complete the data assessment from the Title VI survey
which is being completed by the University of South Dakota. The contractor also
meet with the advisory committee between December 9-11 and finished
interviews with healthcare professionals and elders.

2. Is the projecton schedule;if not, howwill this be dealtwith?

A sixty (60) day extension to the grant was awarded until January 31,2006.
Please see the revised project schedule on Attachment G.

3. Is the projecton budget;if not, how will thisbe dealtwith?

The project is on budget.

4. Other comments/problems and solutions:

The largest problem encountered was the completion of the Title VI Elder
Medical survey by Norton Sound Health Corporation. The survey is vitalto this
project.

Department of Health and Social Services
Facilities Section

LastUpdated9/29/03
Form 642
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----- Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: Nome Eskimo Communitv Assisted Livino Study & Elder Service Plan for
the Serino Strait ReQion

Agency: Department of Health & Human Services
Januarv 15. 2006

ReportingPeriod:October. 2005 to

Grant #: 06-4-C-5026

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget-Denali Commission and other funds combined

The total project budget is $44,000.

2. The total project expenditures as of the end of the most recent quarter

Project expenditures for this quarter $14,666.00

3. Thetotal amount of Denali Commission funds committed to the project.

$44,000.

4. The total expenditureof DenaliCommissionfundsfor the projectas of the endof this
reportingperiod.

$14,666.00.

5. The percentage of expenditures to the total budget

33.33%.

6. Project Performance Analysis (use PPA fonn on page2 of 641)

Attached.

Department of Health and Social Services
Facilities Section

(1) Last Updated 9/29/03
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Attachment G

Proiect Schedule:

Show the project schedule with milestone dates for design and construction.

Questionnaire Completion to Elder Service Providers
Review of the Needs Assessment Reports (ANTHC)
Project Status Presentation & village travel
Title VI Elder Needs Assessment Complete
Draft study complete for review
Final Study and Plan complete
End of Grant Period and Report Due

December 5, 2005
September 30,2005
OctoberS, 7,9-11,1005
October 30, 2005
January 27,2006
January 31, 2006
January 31,2006

Form 641A

Department of Health and Social Services
Facilities Section

(2) Last Updated 9/29/03
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Performance Analysis(PPA) Form

Project Name: Nome Eskimo Community Assisted Living Study & Elder Service Plan for
the Serino Strait Reaion

Agency: Department of Health & Human Services Reporting Period: 3rd Quarter

Grant#: 06-4-C-5026

NOTE: Include Denali Commission Grant Funds Only on this form.

Lm~Jte$s:-oc
- . '<i~::::rtt<'~ij~---

,'" . ,-,'" Date:"

$40,000 $13,33J.00

- ~~~~~~
CQ1plpletioa-
Date: "" .," '"

January 31,
2006

~CtUal Work
Pt;tformed: ,

Indirect Cost $4,000 ~
I\',)~ .0-0

January 31,
2006

Village travel complete, Title
VI survey completed in
Unalakleet. Meet with
advisory committee.
Administration of grant

Short-term Contract

$44,000
Totals:

~4~ 6(0
Date:

Denise BarenQo. Executive Director
Print Name and Title: Fonn 641B

Department of Health and Social Services
Facilities Section
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